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MONTHLY REPORT ON STATUS OF PROJECTS PREVIOUSLY

VOTED BUT NOT AWARDED

The Department is presenting this item as an Informational Item. The item provides the status of
projects that were allocated at least six months ago, but have not yet been awarded for construction.

SUMMARY:

There are 17 projects worth $231.5 million included in the current Voted But Not Awarded (VNA)
list. Since the last report, one project was awarded and 15 new projects have been added. Nine of
the projects on this report will be advertised by the end of January 2003 and 15 will be advertised by
the end of February 2003. At this time, we see no reason why any of the projects should exceed the

12- month allocation period.

Number of Value in Projects
Projects Millions Cause of Delay District- County-Route
2 $4.2 Construction Staging 06-KER-33; 05-SLO-101
9 $178.6  Required Approval 03-Sut-99; 04-Ala-80;
04-CC-680; 07-LA-60;
07-LA-134; 08-Riv-71;
08-SBd-210; 08-SBd-15;
11-IMP-86
2 $24.8  Revisions to Plans and Specifications 12-Ora-605; 11-Imp-111
4 $23.9  Change in Technology 07-LA-101; 07-LA-110
07-LA-57; 08-SBd-15
17 $231.5 Total
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BACKGROUND:

Project #1 —08-SBd-15

In April 2002, funds were allocated for a project to widen Route 15 for a truck-climbing lane in
San Bernardino County. Advertisement was delayed to avoid awarding the contract in the winter
months and to allow the district time to secure Army Corps of Engineer permits for access to an
adjacent stream. Securing permit approval prior to construction may save time during construction if
the contractor should want access to the stream. The project is scheduled to be advertised on
January 13, 2003.

Details Allocation
Project EA County Route Program Mo./YT. $1.000’s
08-448501 SBd 15 STIP 04/02 $6,339

Project #2 —03-Sut-99

In May 2002, funds were allocated for a project in Sutter County to widen Route 99 to four lanes
with an additional continuous left turn lane and to rehabilitate the roadway. Advertisement was
delayed to allow the District time to negotiate an agreement for possession of property. The project
was advertised on December 2, 2002 and bids are scheduled to be opened on January 14, 2003.

Details Allocation

Project EA County Route Program Mo./Yr. $1.000’s

03-1A46U1 Sut 99 STIP/ 05/02 $12,519
SHOPP

NEW PROJECTS ADDED SINCE THE LAST REPORT:

Project #3 —04-Ala-80

In June 2002, funds were allocated for a project in Alameda County to widen Route 80 to six lanes
and to extend High Occupancy Vehicle (HOV) lanes. The project was scheduled for advertisement
in July 2002, but was delayed due to the State Budget impasse. After the State Budget was
approved, advertisement was delayed to avoid awarding and then suspending construction for winter.
The project was advertised on December 16, 2002 and bids are scheduled to be opened on
January 14, 2003.

Details Allocation
Project EA County Route Program Mo./Yr. $1.000’s
04-254801 Ala 80 STIP 06/02 $4,895
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Project #4 —04-CC-680

In June 2002, funds were allocated for a project in Contra Costa County to widen Route 680 and
construct High Occupancy Vehicle (HOV) lanes. Advertisement was delayed to allow the District
time to negotiate an agreement for possession of property. The project was advertised on
November 12, 2002 and bids are scheduled to be opened on January 8, 2003.

Details Allocation

Project EA County Route Program Mo./Yr. $1.000’s

04-2285U1 CcC 680 STIP/ 06/02 $40,605
SHOPP

Project #5 —05-SLO-101
In June 2002, funds were allocated for a project in San Luis Obispo County to construct a recreation
trail under Route 101. To avoid a construction conflict with a separate contract in the vicinity,

advertisement and award will be postponed to allow the other contract to finish. The project is
scheduled to be advertised on February 24, 2003.

Details Allocation
Project EA County Route Program Mo./Yr. $1.000’s
05-0C7601 SLO 101 SHOPP 06/02 $93

Project #6 —06-KER-33

In June 2002, funds were allocated for a project in Kern County to rehabilitate a portion of Route 33.
A US Fish and Wildlife Service permit on this project restricts construction to April 15, 2003
through September 15, 2003. Advertisement was postponed to December 9, 2002 in order for the
project to be awarded closer to the construction window. Bids are scheduled to be opened on
January 8, 2003.

Details Allocation
Project EA County Route Program Mo./Yr. $1.000’s
06-397601 KER 33 SHOPP 06/02 $4.136

Project #7 —07-LA-101
In June 2002, funds were allocated for a project in Los Angeles County to install close circuit TV on
Route 101. Due to the rapid changes in the technology used on this project, advertisement was delayed to

allow the district time to update the plans and specifications resulting from these changes. The project is
scheduled to be advertised on February 10, 2003.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
07-120751 LA 101 SHOPP 06/02 $6,933
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Project #8 —07-LA-110

In June 2002, funds were allocated for a project in Los Angeles County to install closed circuit TV on
Route 110. Due to the rapid changes in the technology used on this project, advertisement was delayed to
allow the district time to update the plans and specifications resulting from these changes. The project is
scheduled to be advertised on February 10, 2003.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
07-168111 LA 110 SHOPP 06/02 $5,372

Project #9 —07-LA-57

In June 2002, funds were allocated for a project in Los Angeles County to install close circuit TV on
Route 57. Due to the rapid changes in the technology used on this project, advertisement was delayed to
allow the district time to update the plans and specifications resulting from these changes. The project is
scheduled to be advertised on February 10, 2003.

Details Allocation
Project EA County Route Program Mo./Yr. $1.000’s
07-120971 LA 57 SHOPP 06/02 $9,127

Project #10 —07-LA-60
In June 2002, funds were allocated for a project in Los Angeles County to construct High Occupancy
Vehicle (HOV) connectors on Route 60. Advertisement was delayed to allow the District time to

negotiate an agreement for possession of property. The project was advertised on
December 30, 2002 and bids are scheduled to be opened on February 27, 2003.

Details Allocation
Project EA County Route Program Mo./Yr. $1.000’s
07-1257U1 LA 60 STIP 06/02 $64,886

Project #11 —07-LA-134

In June 2002, funds were allocated for a project in Los Angeles County to modify an interchange on
Route 134. Advertisement has been delayed to allow the district and Los Angeles County
Metropolitan Transportation Association (LACMTA) time to work out details of a funding switch,
which was approved at the time of vote. The project is scheduled to be advertised on
February 10, 2003.

Details Allocation
Project EA County Route Program Mo./Yr. $1.000’s
07-178701 LA 134 STIP 06/02 $3,174
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Project #12 —08-Riv-71

In June 2002, funds were allocated for a project in Riverside County to widen Route 71 to a four-
lane expressway. Advertisement on this project was delayed due to changes in the Army Corps of
Engineers permit requirements after the project was complete. The project is scheduled to be
advertised on January 21, 2003.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
08-446511 Riv 71 STIP 06/02 $8,769

Project #13 —08-SBd-210

In June 2002, funds were allocated for a project in San Bernardino County to construct a six-lane
freeway and two High Occupancy Vehicle (HOV) lanes on Route 210. Advertisement was delayed
to allow the District time to negotiate an agreement for possession of property. The project is
scheduled to be advertised on January 21, 2003.

Details Allocation
Project EA County Route Program Mo./Yr. $1.000’s
08-4437U1 SBd 210 STIP 06/02 $35,476

Project #14 —08-SBd-15

In June 2002, funds were allocated for a project in San Bernardino County to install Changeable
Message Signs (CMS) on Route 15. The district is updating the plans as a result in the change in
CMS technology and revisions to sign post and foundation details. An advertisement date has not
been set.

Details Allocation
Project EA County Route Program Mo./Yr. $1.000’s
08-450001 SBd 15 SHOPP 06/02 $2.430

Project #15 —11-IMP-86

In June 2002, funds were allocated for a project in Imperial County to rehabilitate Route 86. The
project was scheduled for advertisement in July 2002, but was delayed until the State Budget was
approved. The project was advertised on December 16, 2002 and bids are scheduled to be opened on
January 23, 2003.

Details Allocation
Project EA County Route Program Mo./Yr. $1.000’s
11-232401 IMP 86 SHOPP 06/02 $1,927
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Project #16 —12-Ora-605

In June 2002, funds were allocated for a project in Orange County to widen the freeway and add two
High Occupancy Vehicle (HOV) lanes on Route 605. The advertisement was delayed to allow the
district to address concerns from the Federal Highway Administration (FHWA). The project is
scheduled to be advertised on February 17, 2003.

Details Allocation
Project EA County Route Program Mo./Yr. $1.000’s
12-079201 Ora 605 STIP 06/02 $7,150

Project #17 —11-Imp-111

In June 2002, funds were allocated for a project in Imperial County to construct a four-lane
expressway on Route 111. The bids were opened on October 3, 2002 but were rejected due to
inconsistencies in the quantities. The plans, specifications and estimates will be revised, and the
project will be readvertised in early spring 2003.

Details Allocation
Project EA County Route Program Mo./Yr. $1.000’s
11-199361 Imp 111 STIP 06/02 $17,610
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